STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 228/2013  Page 10of1
TO: Tony Anziano, Program Manager / FILE:  EA. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO.
CCO# 258 SUPPLEMENT#: (g | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $92,007,045.99
COST:  $35,719.00 INCREASE DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? [ YES NO
SUPPLEMENTAL FUNDS PRGVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES [ NO
* ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Bird Barrier at West Saddles CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
it i o i Thi " Previously Approved CCO Percentage Time Adjusted: Tolal # of Unreconciled Deferred Time
Lrgionl Coheilme: Time Adj. This Change: Time Adjustments: (including this change) CCO(s}: (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Furnishing bird screen plates and bolting them to the trough housing plates at the West deviation saddle and West jacking
saddle.

Between the top of the trough housing plates and the underside of the saddle upper housing plates, there is a gap that varies
between 4.5" and 4.75". Plates will be installed over this gap to prevent birds from nesting in these areas.

The total cost of this change order is $35,719.00 lump sum, which can be financed from the contingency fund. A detailed cost
analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Enginesr: ~ William Casey, Sup TE Date 8/28/12 THIS REQUEST TOTAL TODATE
. y . . ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyli Long, P.E.  Date 1/30/13 FORCE ACCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date  2/5/13 | AGREED PRICE $35,719.00 $35,719.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $35,719.00 $35,719.00
- FEDERAL PARTICIPATION
Environmental: Date
- [[] PARTICIPATING [[] PARTICIPATING IN PART NONE
Oth fy): i
S Hid, Rieh Eelcy 2 n [[] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
Other (specify): . Maint, Li i
i il D Date 1/30/13 | cenERaL SEGREGATION (i more than one Funding Source or P.LP. type)
BiSmECRRar AP iR Date [“Jeco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT

Resident Engineer's Signature:

e A 9/7 %

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (816) 654-8410 or TOD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




